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AREA III (EXISTING US 74) CONTINUED

THE FOLLOWING WORK SEQUENCE IN STEPS 7 THRU 9 APPLIES ONLY TO PROPOSED
-Y4- (SR 2505) Briarcliff Road/K.B. Road:

Step 7:
Close -Y4DET- and SR 2316 (Sanchez Road) and place traffic on offsite detour
(See Roadway Standard Drawing 1101.03, and TCP-105 and TCP-112).

Construct proposed -Y4- (Briarcliff Road/K. B. Road) tie ins up to, but not
including, the final layer of surface course and place pavement markings and
markers for the final two-lane, two-way traffic pattern (See Roadway Standard
Drawing 1101.02, Sheet 3 of 7, and TCP-105 and TCP-105A).

Complete -Y8- construction from Sta. 36+81 -Y8- to the intersection with -Y4-
begun in Phase I. Place temporary pavement markings and markers in the final
pattern. (See TCP-105 and TCP-105A).

Complete -Y9- construction begun in Phase I. Place temporary pavement markings
and markers in the final pattern. (See TCP-105, TCP-105A, and TCP-106).

Step 8:
Reopen -Y4- (Briarcliff Road/K.B. Road), Proposed -Y9- SR 2316 (Sanchez Road),
new section of -Y9-, and completed section of -Y8-. (See TCP-105A).

Step 9:
Obliterate the -Y4- (SR 2505) temporary onsite detour pavement (See Roadway
Standard Drawing 1101.02, Sheet 3 of 7, and TCP-105A).
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